



Foster City Proposed Implementation Timeline

November 16, 2015	Initial Informational Presentation at Council Meeting (no staff report; no action) <ul style="list-style-type: none"> - Feasibility Study - Timeline - Actions by Council
December 2015 – January 2016	Community Information Period <ul style="list-style-type: none"> - Send out information about program, see attached draft communication plan
January 2016	Council Briefings and/or Study Session
February 1, 2016	Council action: <ul style="list-style-type: none"> - Adopt Resolution Authorizing Formation of JPA - Introduce Ordinance Authorizing implementation of CCA program and participation in Peninsula Clean Energy
February 16, 2016	Council action: <ul style="list-style-type: none"> - Second reading of ordinance
Late Spring/Summer 2016	Program Opt-Out Period <ul style="list-style-type: none"> - Intensive outreach activities by City and Program to introduce program to community preparatory to roll-out
August 2016	Program begins