

**CIP 301-653 STREET REHABILITATION PROJECT
PROJECT SCHEDULE**

October 11, 2016

WORK DESCRIPTION	START	FINISH	Status	COMMENTS
Request for USA, concrete ramps layouts, preparation work, and notification	8/29/2016	8/30/2016	completed	No Impact.
STREETS REPAIR WORK:				
Concrete repair work, sidewalk, curb/gutter, ADA ramps - various locations	8/29/2016	9/30/2016	completed	Some sidewalks and driveways may be closed. Noise and dust. Limited parking restrictions. Minor traffic delays.
Pilgrim Drive - asphalt concrete grinding	9/12/2016	9/13/2016	completed	Noise, traffic delays. One lane of the street will be closed. Parking restrictions. Might not have access to your driveway.
Pilgrim Drive - localized base repair	9/13/2016	9/15/2016	completed	
Pilgrim Drive - asphalt concrete overlay	9/15/2016	9/16/2016	completed	
Pilgrim Drive - adjust utility boxes	9/19/2016	9/23/2016	completed	
Pilgrim Drive - striping	10/10/2016	10/14/2016		Low noise, traffic delays. One lane of the street will be closed.
Grind the existing asphalt concrete - Halibut St., Grunion Ct., Bramble Ct., Ribbon St. & Menhaden Ct.	9/26/2016	9/30/2016	completed	Parking restrictions, noise, dust, minor traffic delays.
Asphalt concrete overlay - Halibut St., Grunion Ct., Bramble Ct., Ribbon St. & Menhaden Ct.	10/3/2016	10/6/2016	completed	Street Closure, parking restrictions, noise, dust, traffic delays.
Grinding and paving - Mullet Ct., Bluefish Ct. and Sanderling St.	10/17/2016	10/20/2016		Parking restrictions, noise, dust, minor traffic delays.
Grinding and paving - Puffin Ct.	10/20/2016	10/21/2016		Street Closure, parking restrictions, noise, dust, traffic delays.
Adjust Utility boxes	10/10/2016	10/26/2016		Noise, minor traffic delays.
Striping	10/12/2016	10/26/2016		Minor traffic impact.
PARKS PATHWAYS REPAIR WORK				
Localized asphalt concrete base repair - Boothbay park	9/15/2016	9/23/2016	completed	some pathways will be closed.
Localized asphalt concrete base repair - Constitution & Killdeer parks	10/5/2016	10/6/2016	completed	some pathways will be closed.
Localized asphalt concrete base repair - Sea Cloud park	10/10/2016	10/12/2016		some pathways will be closed.
Localized asphalt concrete base repair - Edgewater park	10/13/2016	10/18/2016		some pathways will be closed.
Crack Seal - Parks pathways	10/7/2016	10/7/2016	completed	some pathways will be closed.
Seal coat - parks pathways: Boothbay Park	10/10/2016	10/11/2016		Pathway closure, noise, dust.
Seal coat - parks pathways: Killdeer, & Constitution parks	10/12/2016	10/14/2016		Pathway closure, noise, dust.
Seal coat - parks pathways: Sea Cloud Park	10/17/2016	10/18/2016		Pathway closure, noise, dust.
Seal coat - parks pathways: Edgewater park	10/19/2016	10/21/2016		Pathway closure, noise, dust.

- Please note that Construction Schedule may change due to weather conditions, mechanical malfunctions, and other unforeseen conditions.

- Detour and closure signs will be posted in advance of doing the work.